

REPLICA HOME SALON

STATEMENT OF WORK

Digital Booking, Staff Operations and Administration Platform

Final implementation scope based on the client-approved responsive UX prototype

Engagement summary: A complete responsive web platform for customers, administrators and salon professionals, including booking, payment, staff tracking and operational controls.

Project Particular	Agreed Position
Client	Replica Home Salon
Solution Provider	To be completed by the Solution Provider
Effective Date	12 August 2026, or the date of last signature
Delivery Timeline	20-25 working days from kickoff and receipt of prerequisites
Fixed Development Fee	₹22,000, excluding client-paid domain, server and third-party charges
Version	1.1 - Revised SOW for approval

Commercial terms, scope boundaries and ownership are governed by this SOW.

1. SOW Purpose and Contract Baseline

This Statement of Work (SOW) converts the initial digital platform proposal and the subsequently approved interactive UX prototype into the final implementation scope, delivery plan, responsibilities and commercial terms for Replica Home Salon.

Order of precedence: If the initial proposal, the prototype and this SOW differ, this SOW controls the delivery timeline, commercial terms and included functionality. The approved prototype is the visual and interaction baseline for the screens expressly included below.

The current prototype UI will be refined during development in line with the consolidated feedback already shared and any reasonable client feedback received within the agreed review cycles. Material redesigns, new modules or new workflows will follow the change-control process in Section 13.

2. Project Objective

The Solution Provider will design, develop, test and assist with deployment of a responsive salon-at-home commerce and operations platform. The platform will allow customers to discover and book services, allow administrators to manage the business, and allow salon professionals to receive jobs and share live job status.

3. SOW at a Glance

Area	Included Outcome
Customer experience	Responsive website, service discovery, booking, checkout, account, tracking, invoices and support.
Administration	Dashboard, bookings, customers, employees, catalogue, payments, reports, notifications and role controls.
Employee experience	Responsive staff interface for availability, assigned jobs, navigation and OTP-based job status updates.
Core integrations	One Razorpay account, one OTP/messaging provider, one maps/geolocation provider and client-owned hosting infrastructure.
Delivery	20-25 working days, subject to timely content, credentials, feedback and third-party approvals.
Commercials	Fixed development fee of ₹22,000 in 30% / 40% / 30% milestones.

4. Detailed Scope of Work

4.1 Customer Website and Booking Journey

- Responsive customer website based on the approved lavender-led design system for desktop, tablet and mobile.
- Homepage with hero content, service search, service location selection, category discovery, popular services, trust/safety content, offers and support access.
- Service catalogue with categories, subcategories, service details, images, duration, pricing, discount display, ratings and basic add-ons/options where configured.
- Booking flow covering service selection, address, date and slot, professional selection or best-available assignment, payment method, order summary and confirmation.
- Basic coupon or promotional discount application, taxes/fees and a clear payable-total calculation.
- Customer registration and login using the finalized OTP-based authentication flow, plus secure session handling.
- Customer account with profile, saved addresses, upcoming and past bookings, live booking status, invoices, rating/rebooking actions, reschedule/cancellation requests and support links.
- Basic contextual help/chat interface and WhatsApp support launcher. A production generative-AI assistant is not included unless added through a written change request.

4.2 Administration Panel

Module	Included Functionality
Dashboard	Booking, revenue, active staff, rating, live operations and active-booking summaries.
Bookings	Create, search, filter, assign/reassign, track, reschedule, cancel, complete and review payment state.
Customers	Profiles, contact details, addresses, booking history, spend, ratings, support context and status/segment.
Employees	Profiles, employee IDs, skills, zones, availability, documents, schedules, ratings and job performance.
Catalogue	Categories, subcategories, services, duration, price, GST/tax field, inclusions, eligible skills and status.
Payments	Payment status, basic refunds/status recording, settlements view, invoices and downloadable receipts.
Reports	Operational KPIs and exportable booking, revenue, customer, staff and service-performance views.
Notifications	Event-based OTP/SMS/email/WhatsApp/push rules where provider accounts and approved templates are available.

Module	Included Functionality
Roles	Role-based access for agreed admin profiles with module-level view, create/edit, approve and delete controls.

4.3 Employee Web Interface

The employee experience will be delivered as a responsive web interface optimized for mobile use. It is not a native Android or iOS application.

- Secure employee access, profile summary and availability control.
- Today's assigned jobs with service, customer, area, scheduled time and distance information.
- Accept or reject assignment with admin visibility and reassignment support.
- Open map/navigation, mark en route and arrived, verify service-start OTP, start service and mark completion/payment state.
- View completed and upcoming jobs with the relevant customer, service and status information.

4.4 Staff Tracking and Job Status

- Map-based staff location visibility and ETA during an active job, using the client-provided maps/geolocation account.
- Operational stages for assigned, accepted, en route, arrived, service started and completed.
- Customer and administrator status visibility, subject to location permission, connectivity and the employee interface remaining active.
- Secure contact/support actions without exposing unnecessary staff or customer information.

Tracking limitation: Continuous background tracking when a browser is closed or restricted by the device is not guaranteed. Native background GPS tracking, route optimization and fleet dispatch are outside this SOW.

4.5 Payment, OTP and Notification Integrations

- Razorpay integration for one client-owned merchant account, including order creation, checkout, payment verification, webhook handling and payment status.
- Cash/pay-after-service recording and supported UPI/card methods made available by the approved Razorpay account.
- Basic tax invoice/receipt data and downloadable invoice output.
- One OTP/SMS provider integration for login and transactional events, subject to account approval, balance and templates.

- Email/WhatsApp/browser-push notifications only where the required client-owned account, sender/template approval and credentials are provided.

5. Deliverables

- Responsive Next.js customer website, customer account, administration panel and employee web interface.
- Node.js and Express backend APIs with validation, authentication and role authorization.
- MySQL database structure, Prisma schema and migration files.
- Razorpay, OTP/messaging and maps integrations defined in Section 4.5.
- Environment configuration template without production secrets.
- GitHub repository containing the complete agreed source code and commit history available for transfer/handover.
- README/setup instructions, deployment notes and database migration instructions.
- Staging/preview deployment and production deployment assistance on the client-provided infrastructure.
- Basic administrator handover session for catalogue, bookings, employees and payment operations.
- 15 calendar days of post-launch defect stabilization as defined in Section 15.

6. Technology Stack

Layer	Agreed Technology / Approach
Frontend	Next.js with React and TypeScript; responsive web UI based on the approved prototype.
Backend	Node.js with Express; REST APIs and integration webhooks.
Database	MySQL.
ORM and migrations	Prisma ORM with versioned schema and migration files.
Authentication	OTP-based customer flow plus secure role-aware admin/employee access.
Payments	Razorpay through the client-owned merchant account.
Maps	Client-selected maps/geolocation API, normally Google Maps Platform or an agreed equivalent.
Source control	Git and GitHub repository with complete project source code.
Hosting	Client-owned domain, server/cloud and database environment; final provider selected jointly.

7. Delivery Timeline

The planned duration is 20-25 working days from confirmed kickoff. Kickoff occurs after SOW approval, receipt of the first payment and delivery of the minimum client prerequisites. Activities may overlap where practical.

Phase	Workstream	Duration	Key Output
1	Kickoff and final scope baseline	2 days	Confirm flows, data fields, policies, access, backlog and feedback on approved UI.
2	Foundation and core setup	4-5 days	Project setup, database, Prisma, authentication, catalogue and shared components.
3	Customer and booking build	5-6 days	Website, account, booking, checkout, payments, invoices and notifications.
4	Admin, employee and staff tracking	6-7 days	Operational modules, payments, maps/status flow and reports.
5	QA, UAT, deployment and handover	3-5 days	Responsive QA, integrations, client UAT fixes, launch assistance and source handover.

Timeline protection: Waiting time caused by delayed feedback, content, credentials, KYC/provider approval, server access or materially changed requirements is not counted in the 20-25 working days and will move the delivery date accordingly.

8. Commercial Terms and Payment Schedule

The total fixed development fee for the scope in this SOW is ₹22,000. The client will separately pay all domain registration, server/cloud hosting, database hosting, payment-gateway, messaging/OTP, maps, email and other third-party or recurring charges directly to the respective providers.

Milestone	Share	Amount	Payment Trigger
Kickoff	30%	₹6,600	Due on SOW approval and before project commencement.
Substantial completion	40%	₹8,800	Due after staging demonstration of the main customer, booking, admin, employee and tracking workflows.
Final acceptance and handover	30%	₹6,600	Due after agreed UAT corrections and before production release/final source-code and ownership transfer.

9. Scope and Commercial Confirmation

The fixed development fee for this version is ₹22,000. It covers only the functionality expressly documented as included in this SOW and the reasonable UI refinements described in Section 11.

Excluded from this version: Employee payroll, salary, commission and earnings calculations, together with customer-delay timers, penalties and other delay-related additional-charge functionality, are not included. Any later request to add them will require a separate written estimate and timeline.

Agreed commercial position: ₹22,000 is the final fixed development fee for this scope. The client separately bears all domain, server, hosting and third-party service charges.

10. Client Responsibilities and Required Accounts

All business, billing and production accounts must be created in and remain owned by Replica Home Salon. The client will pay provider charges directly and supply appropriate access securely. The Solution Provider will provide end-to-end guidance for account selection, creation, configuration, DNS, integration and testing, but cannot complete the client's KYC/legal approval or pay provider fees on the client's behalf.

Client-Provided Item	Requirement
Domain and DNS	Client-owned domain, registrar login or delegated DNS access.
Server / cloud hosting	Client-owned hosting/VPS/cloud account, deployment access and recurring hosting payment.
Database	MySQL environment or managed database subscription and production connection access.
Razorpay	Approved merchant account, KYC, bank settlement details, API keys and webhook configuration access.
OTP / messaging	Approved SMS/OTP provider account, sender ID/templates, API credentials and sufficient balance.
Maps and tracking	Maps/geolocation account with billing enabled, API keys and required API permissions.
Email	Verified sender/domain and SMTP or email-service account where email notifications are required.
WhatsApp / push	Approved WhatsApp Business provider/templates and/or Firebase project if these channels are enabled.
Media / storage	Storage/CDN account if production media volume requires an external service.

10.1 Business Inputs

- Approved logo, brand assets, service names, descriptions, prices, durations, images and category structure.
- Serviceability areas, staff data, schedules, skills and assignment rules.
- Booking, cancellation, refund, tax, privacy and customer-support policies approved by the client's advisers.
- Notification copy, consent language and sender/template approvals.
- One authorized client contact who will provide consolidated feedback and milestone approval within two working days where practical.

11. UI Feedback and Revision Terms

- The approved HTML prototype is the design baseline for the customer, account, admin and employee screens and modules expressly included in this SOW.
- Prototype elements belonging to excluded functionality will be omitted from the production implementation and related UI views.
- The Solution Provider will implement reasonable UI adjustments already shared and reasonable refinements requested during development, provided they remain within the same screens and workflows.
- Two consolidated feedback cycles are included: one during implementation and one during UAT.
- A new design direction, major screen restructuring, additional roles/modules, or repeated fragmented revisions after approval will be treated as a change request.

12. Third-Party Services and Dependencies

- Domain registration, server/cloud hosting, database hosting, provider subscriptions, message credits, transaction fees, maps usage, SSL charges and taxes are client-paid and are not included in the ₹22,000 development fee.
- Razorpay, OTP, WhatsApp, maps, hosting and other integrations depend on the provider's KYC, API availability, rate limits, policy and approval timelines.
- The Solution Provider is responsible for correct integration against the provider's documented APIs, but is not responsible for provider outages, rejected accounts, policy changes or commercial charges.
- Production secrets will be stored through environment configuration and will not be committed to GitHub.

13. Change Control and Out-of-Scope Items

Any request that changes an approved workflow, adds a new module/integration, or materially increases data, security, design or testing effort will be documented with its impact on price and timeline. Work on a change begins only after written approval.

Excluded Area	Examples
Native mobile applications	Native Android/iOS builds and guaranteed background GPS tracking.
Advanced marketplace	Multi-branch/franchise marketplace, route optimization and complex dispatch.
Payroll and earnings	Salary, commission, incentives, deductions, payroll statements, statutory payroll and bank payout automation.
Delay-related charges	Customer delay timers, grace-period penalties, per-minute additional charges, waivers and disputes.
Extension commerce	Inventory, memberships, wallet/loyalty, subscriptions, gift cards and product commerce.
Advanced AI	Generative AI chatbot, model/API charges, knowledge-base training and moderation tooling.
Complex integrations	CRM/accounting/ERP, more than one payment gateway, or additional messaging/maps providers.
Bulk migration	Large legacy data cleanup/import or migration from an existing production platform.
Ongoing operations	Recurring maintenance, content entry, campaign management and 24x7 support after stabilization.

14. Testing, UAT and Acceptance

The Solution Provider will perform functional, responsive and integration testing before client UAT. The client will test the staging build using agreed sample data and provide one consolidated list of in-scope defects or feedback.

- Customer can complete the agreed service-to-booking flow and receive a recorded payment/confirmation status.
- Authorized administrators can access and operate the agreed dashboard, booking, customer, employee, catalogue, payment, report, notification and role modules.
- Employee users can manage availability, assigned jobs and required job statuses.
- Staff map/status workflows operate under the agreed browser/provider limitations.
- No unresolved critical defect prevents the main agreed workflows from being used.

- Source code, Prisma schema/migrations and setup/deployment documentation are ready for final handover.

An in-scope defect means the delivered feature does not operate materially as described in this SOW. A preference change, new condition, new report, new provider or newly requested feature is a change request rather than a defect.

15. Deployment, Warranty and Support

- The Solution Provider will assist with one staging/preview deployment and one production deployment on the client-provided infrastructure.
- A 15-calendar-day stabilization period begins on production launch and covers reproducible defects in the delivered in-scope code at no additional development charge.
- The stabilization period does not cover new features, content changes, third-party outages/charges, client infrastructure changes, compromised credentials or changes made by another party.
- Ongoing maintenance, backups, monitoring, dependency upgrades and future enhancements may be covered through a separate support arrangement.

16. Source Code, Intellectual Property and Ownership

- Upon receipt of the full ₹22,000 fee, Replica Home Salon will receive the complete source code and all project-specific deliverables created under this SOW.
- The final repository will be transferred to a client-owned GitHub organization/repository or delivered through an agreed GitHub handover process.
- Replica Home Salon will have full ownership and the right to use, copy, modify, deploy, host, maintain, assign and further develop the project-specific source code and UI deliverables without an additional licence fee to the Solution Provider.
- Client-provided logos, content, data and credentials remain the client's property at all times.
- Open-source packages, fonts, maps, payment/messaging SDKs and other third-party components remain subject to their original licences and provider terms; ownership of those third-party components does not transfer.
- Production credentials and secrets will not be embedded in source code. The client will retain control of all production accounts and may rotate access after handover.

Ownership trigger: Project-specific ownership and the final source-code handover become effective after full and final payment of the agreed fee.

17. Confidentiality and Security

- Both parties will treat non-public business information, credentials, customer data and commercial details as confidential.
- The implementation will use reasonable secure-development practices, access control, validation, HTTPS-ready configuration and provider-hosted/tokenized payment methods.
- Raw card details will not be stored by the platform; payment handling will use Razorpay's supported secure flow.
- The client remains responsible for legal notices, privacy policy, consent wording, tax treatment, employee rules and production account governance.

18. Approval and Sign-Off

By signing below, the parties confirm that they have reviewed and accepted the scope, timeline, commercial terms, responsibilities, exclusions and ownership provisions in this SOW.

CLIENT	SOLUTION PROVIDER
For Replica Home Salon	For the Solution Provider
Name: _____	Name: _____
Title: _____	Title: _____
Signature: _____	Signature: _____
Date: _____	Date: _____